

Project Budget

Project Info

Project Lead :	Deva Ahmad
Start Date :	20/04/25

Task	Labor		Material		Fixed Costs			Task Budget (Level 4)	Phase Budget (Level 3)
	Hrs	Rate	Units	Rp/Unit	Material	Transport	Other		
1.1.1 Identifikasi Stakeholder									Rp13,500,000
1.1.1.1 Analisa Stakeholder	18	Rp500,000	10	Rp50,000	Rp500,000	Rp1,500,000	Rp2,000,000	Rp13,500,000	
1.1.2 Project Charter									Rp50,500,000
1.1.2.1 Definisi Tujuan	9	Rp500,000	5	Rp300,000	Rp1,500,000	Rp1,000,000	Rp2,000,000	Rp10,500,000	
1.1.2.2 Definisi Ruang Lingkup	9	Rp500,000	3	Rp500,000	Rp500,000	Rp1,000,000	Rp2,000,000	Rp9,500,000	
1.1.2.3 Definisi Tim Pengerjaan Proyek	9	Rp500,000	4	Rp750,000	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp10,500,000	
1.1.2.4 Definisi Resiko	9	Rp500,000	4	Rp500,000	Rp500,000	Rp1,000,000	Rp1,500,000	Rp9,500,000	
1.1.2.5 Definisi Estimasi Biaya	9	Rp500,000	4	Rp500,000	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp10,500,000	
1.2.1 Analisa Kebutuhan Bisnis									Rp30,500,000
1.2.1.1 Analisa Kebutuhan Fungsional	9	Rp750,000	5	Rp500,000	Rp1,000,000	Rp2,000,000	Rp3,500,000	Rp15,750,000	
1.2.1.2 Analisa Kebutuhan Non-Fungsional	9	Rp750,000	3	Rp500,000	Rp1,000,000	Rp2,000,000	Rp3,500,000	Rp14,750,000	
1.2.2 Analisa Kebutuhan Teknis									Rp67,500,000
1.2.2.1 Analisa Kebutuhan Hardware	9	Rp500,000	5	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp14,500,000	
1.2.2.2 Analisa Kebutuhan Software	9	Rp500,000	5	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp14,500,000	
1.2.2.3 Analisa Keamanan Sistem	9	Rp500,000	3	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp12,500,000	
1.2.2.4 Analisa Kebutuhan Skalabilitas dan Performa	9	Rp500,000	3	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp3,000,000	Rp13,500,000	
1.2.2.5 Analisa Kebutuhan Maintenance	9	Rp500,000	3	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp12,500,000	
1.3.1 Pelatihan Model AI Convolutional Neural Network (CNN)	117	Rp590,000	5	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp4,600,000		Rp82,630,000
1.3.2 Iterasi Model AI	81	Rp445,000	4	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp6,800,000		Rp50,845,000
1.3.3 Pengujian Model AI	72	Rp486,700	3	Rp1,000,000	Rp2,000,000	Rp2,000,000	Rp7,200,000		Rp49,242,400
1.4.1 Rancangan Arsitektur Aplikasi	36	Rp1,110,000	5	Rp1,000,000	Rp2,000,000	Rp1,000,000	Rp2,000,000		Rp49,960,000
1.4.2 Rancangan Arsitektur Basis Data	36	Rp888,000	4	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp2,000,000		Rp39,968,000
1.4.3 Desain UI/UX	45	Rp500,000	5	Rp1,000,000	Rp500,000	Rp500,000	Rp0		Rp28,500,000
1.4.4 Pengembangan Front-End	117	Rp742,700	10	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp1,000,000		Rp99,895,900
1.4.5 Pengembangan Back End	135	Rp736,500	7	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp1,000,000		Rp109,427,500
1.4.6 Integrasi Model AI	72	Rp555,500	4	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp3,000,000		Rp49,996,000
1.5.1 Pengujian Fungsional	45	Rp600,000	3	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp3,500,000		Rp35,500,000
1.5.2 Pengujian Performa	36	Rp600,000	3	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp4,800,000		Rp31,400,000
1.5.3 Pengujian Keamanan	36	Rp600,000	3	Rp1,000,000	Rp1,000,000	Rp1,000,000	Rp4,800,000		Rp31,400,000
1.5.4 Memperbaiki Bug	45	Rp600,000	1	Rp1,000,000	Rp500,000	Rp500,000	Rp1,000,000		Rp30,000,000
1.6.1 Implementasi									Rp75,000,000
1.6.1.1 Peluncuran Aplikasi Versi BETA	36	Rp600,000	3	Rp1,000,000	Rp1,000,000	Rp2,000,000	Rp2,400,000	Rp30,000,000	
1.6.1.2 Pelatihan Penggunaan Aplikasi	27	Rp400,000	2	Rp1,000,000	Rp500,000	Rp500,000	Rp1,200,000	Rp15,000,000	
1.6.1.3 Umpa Balik	18	Rp350,000	1	Rp1,000,000	Rp500,000	Rp500,000	Rp1,700,000	Rp10,000,000	
1.6.1.4 Perbaikan	36	Rp400,000	1	Rp1,000,000	Rp500,000	Rp1,000,000	Rp3,100,000	Rp20,000,000	
1.6.2 Deployment									Rp23,250,000
1.6.2.1 Publikasi Aplikasi Versi Sempurna	27	Rp500,000	3	Rp1,500,000	Rp1,000,000	Rp2,000,000	Rp2,250,000	Rp23,250,000	
1.6.3 Evaluasi									Rp10,000,000
1.6.3.1 Evaluasi Hasil Proyek	27	Rp250,000	1	Rp1,000,000	Rp500,000	Rp500,000	Rp1,250,000	Rp10,000,000	
1.6.4 Penutupan									Rp30,000,000
1.6.4.1 Dokumentasi Hasil Proyek	27	Rp370,000	2	Rp1,500,000	Rp500,000	Rp500,000	Rp1,010,000	Rp15,000,000	
1.6.4.2 Laporan Akhir Proyek	36	Rp300,000	2	Rp1,000,000	Rp500,000	Rp500,000	Rp1,200,000	Rp15,000,000	
TOTAL								Rp300,250,000	Rp989,014,800
